

# Worship Center Renovation Project

*"From what you have, take an offering for the Lord."*

Exodus 35:5a

Please begin praying now about how you, your family, your Hope Group, or your New Hope ministry group can get involved in this project. There are many ways to support the effort...let's all do our part to beautify our Worship Center and honor our Lord.

If you have questions or want to be involved, please contact a member of the Building Team: Charley Rouse, Cody Davis, Ann Sparks, Mary Boatright, Chris Black, Dawson Clark.

*Greater  
Things  
are yet to come*



# Building Team Report

---

## MARCH 2010 UPDATE

We received word this week from our architect concerning our existing modular building (the Portable Building). The architect has researched an imitation stone product (faux stone) to cover the exterior walls of the building. The City of Cedar Park has agreed to review the final plans to approve this product and relocation. The final plans the architect will submit also include a deck connecting Doefield #3 to the modular when it is moved to its new place. The architect expects approval to move the modular building in the near future.

## JANUARY 2010 UPDATE

Following the vote in November to approve renovation of the Worship Center, the building team took a break from activity in order to focus on the 2009 MAP. We also wanted to allow time for the church to call an Interim Pastor.

The team had its first meeting of 2010 this past Sunday and is now planning fund raising and implementation of the \$250,000 project.

The first required step of the renovation is to order new chairs for the Worship Center, which have a minimum 10-12 week production lead time. We will not be able to begin the renovation work in the main auditorium until the chairs have arrived, because they will be used on Sundays during the project. Due to the long lead time, we are sharing tonight the need for \$20,000 to pay the deposit required to place the order.

We plan to begin the official fundraising effort within the next several weeks, but wanted to let the church know that if anyone wishes to make an advance gift to assist in getting the chairs ordered, such gifts can be made and designated for the Building Fund.

Additionally, we ask that all church members continue to pray for wisdom and guidance for the Building Team and for each family to seek the Lord about the role they will play in the overall Worship Center Renovation project.